

South Central Illinois Continuum of Care			
2019 Program Competition Timeline			
			Black is CoC competition related
			Red is Continuum Operations
Sequence	Timeframe and Due Date		Task
1	01/01/19		BOD Application Competition Training
2	01/09/19		Board of Directors Annual Mtg. recommend board selection
3	01/11/19		Point in Time Training
4	01/24/19		Point in Time Count
5	01/25/19		Quarterly Project Monitoring
6	01/31/19		FY2019 CoC Program Registration Opens
7	02/01/19		Ranking and monitoring committee process started
8	03/14/19		Registration Closed
9	04/10/19		BOD Mtg and Semi Annual Training hosted by IVEDC
10	04/10/19		Ranking System approval by Board (new apps last)
11	04/15/19	projected	GIW available on HUD exchange
12	04/20/19	projected	Field Offices review GIW from CoC
13	04/25/19		Quarterly Project Monitoring
14	04/30/19	projected	Field Offices post GIW to HUD Exchange
15	04/30/19		Deadline for HIC and PIT Submission on HDX
16	05/03/19		FY2019 NOFA Released
17	05/07/19	1 wk after NOFA	Solicitation announcement for new projects to all agencies and public
18	05/10/19	2 wks after NOFA	Intent for Reapply due for all Renewal Projects, including request for voluntary reallocation
19	05/20/19	projected	CoC Program Competition Opens
20	05/22/19		Confirm Profiles (IVEDC, ERBA, CEFS and CoC)
21	05/28/19	projected	Project Applications available in esnaps
22	06/03/19	4 wks after NOFA	Notice of intent for new projects, with project type and estimated dollar amounts
23	06/03/19	4 wks after NOFA	PDF version of renewal project application to Lead for approval before submit button
24	06/05/19	projected	Commitment of projects sent to Board
25	06/10/19	5 wks after NOFA	All Renewal Applications submitted
26	06/17/19	6 wks after NOFA	MRR Committee notifies applicants of all projects selected for ranking (based on HUD threshold requirements)
27	06/24/19	7 wks after NOFA	PDF version of new project application to Lead for approval before submit button
28	06/30/19	8 wks after NOFA	All new projects submitted
29	07/10/19		BOD Meeting
30	07/14/19	10 wks after NOFA	MRR Releases ranking results to Board and to public
31	07/19/19	5 days after rank rel.	Deadline for Appeal of Ranking to Board
32	07/25/19		Quarterly Project Monitoring
33	07/27/19	projected	Post CoC app, attachments, Priority Listing
34	07/27/19		Notify Community and key stakeholders app is available
35	08/02/19	HUD date Aug 18?	Final CoC, Priority List & Project Apps submitted to HUD
36	10/01/19	projected	HDX opens for LSA data entry
37	10/02/19	projected	Monitor of existing projects to include ESG
38	10/09/19		BOD Meeting and Semi Annual hosted by CEFS
39	10/25/19		Quarterly Project Monitoring
40	11/09/19	projected	Deadline for LSA Test Upload for both All Persons and Veterans
41	11/30/19	projected	Deadline for LSA Final Upload for both All Persons and Veterans
42	12/05/19	projected	LSA deadline confirmation of data for All Persons and Veterans