

South Central Illinois Continuum of Care			
2019 Program Competition Timeline		Black is CoC competition related	
		Red is Continuum operations	
Sequence	Timeframe and Due Date	Task	
1	01/01/19	BOD Application Competition Training	
2	01/09/19	Board of Directors Annual Mtg. recommend board selection	
3	01/11/19	Point in Time Training	
4	01/24/19	Point in Time Count	
5	01/25/19	Quarterly Project Monitoring	
6	02/01/19	Ranking and monitoring committee process started	
7	04/09/19	projected	Registration opened
8	04/10/19	BOD Mtg and Semi Annual Training hosted by IVEDC	
9	04/12/19	projected	Ranking System approval by Board (new apps last)
10	04/23/19	projected	GIW available on HUD exchange
11	04/25/19	Quarterly Project Monitoring	
12	05/08/19	projected	Field Offices review GIW from CoC
13	05/14/19	projected	Registration closed
14	05/28/19	projected	Field Offices post GIW to HUD Exchange
15	06/20/19	projected	CoC Program Competition opens
16	06/22/19	projected	Confirm Profiles (IVEDC, ERBA, CEFS and CoC)
17	06/28/19	projected	Project Applications available in esnaps
18	06/30/19	projected	Solicitation announcement to public (websites, FB,newspaper etc.)
19	07/10/19	BOD Meeting	
20	07/10/19	Approval of any updates to Ranking System by Board	
21	07/25/19	Quarterly Project Monitoring	
22	08/01/19	projected	Commitment of projects (all projects commitment via email to CoC Lead)
23	08/02/19	projected	Commitment of projects sent to all CoC agencies
24	08/08/19	projected	PDF version of project to Lead for approval before submit button
25	08/13/19	30days b4 Sept18	Renewal, reallocation and new apps submission
26	08/17/19	w/in 15 days of 9/18	Notify Proj. Applicants ;accepted,rejected, reduced
27	08/17/19	projected	Final CoC Ranking Released to public
28	08/22/19	5 days after rank rel.	Deadline for Appeal of Ranking to Board
29	08/29/19	2 days B4 Sept.18	Post CoC app, attachments, Priority Listing
30	08/29/19	Notify Community and key stakeholders app is available	
31	09/04/19	HUD date Sept 18	Final CoC, Priority List & Project Apps submitted to HUD
32	10/01/19	projected	HDX opens for LSA data entry
33	10/02/19	projected	Monitor of existing projects to include ESG
34	10/09/19	BOD Meeting and Semi Annual hosted by CEFS	
35	10/25/19	Quarterly Project Monitoring	
36	11/09/19	projected	Deadline for LSA Test Upload for both All Persons and Veterans
37	11/30/19	projected	Deadline for LSA Final Upload for both All Persons and Veterans
38	12/05/19	projected	LSA deadline confirmation of data for All Persons and Veterans